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ESTIMATE RUN 12/02/2008

ESTIMATE SUMMARY 10:45:33
CONTID: C15504 ESTIMATE NO: 0004 PROG SPEC YR:2005
PCN: 15504-BID COFRS REPORTING CATEGORY: 5 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 118.( DAYS TIME ALLOW: 6/30/20( FIXED COMPLETION DA1
Doubletree to SH 3 PERCENT TIME: 32.42 ORIG TIME ALLOW: 11/1/20( FIXED COMPLETION DAT
PROJECT NO: NH 1602-112
Doubletree to SH 3
NAME OF ROAD: US 160
PROJECT COUNTIES: LA PLATA
CONTRACTOR:
LAWSON CONSTRUCTION CO. PAY PERIOD ENDING 10/27/2008 DATE TIME STARTED 07/02/2008
20 SO. SUNSET STREET DATE LET 06/05/2008 DATE WORK BEGAN 07/07/2008
P.O. BOX 1318 DATE AWARDED 06/16/2008 DATE TIME STOPPED
DATE CONTRACT EXECUTED 07/01/2008 DATE ACCEPTED
LONGMONT CO 80501-58-303-444-8680 DATE NOTICE TO PROCEED 07/02/2008
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 15,682,070.98 PARTICIPATING $ 4,078,140.65 S 1,681,125.74
AWARD PROJECT AMT: $ 14,578,201.75 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 26.01% TOTAL EARNINGS 4,078,140.65 1,681,125.74
FUNDS AVAILABLE: $ 11,603,930.33 STOCKPILED MATERIALS 121,146.99 43,801.65
GROSS EARNINGS 4,199,287.64 1,724,927.39
TOTAL CLAIMS: $ 0.00 RETAINAGE -107,944.22 -48,033.77
SECURITIES ENCUMBERED 107,944.22 48,033.77
NET EARNINGS 4,199,287.64 1,724,927.39
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 4,199,287.64 1,724,927.39
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1,724,927.39

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 15504-BID ESTIMATE RUN 12/02/2008
PROJECT: NH 1602-112 ESTIMATE NO: 0004 10:45:33
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00001 *REMOVAL OF STRUCTURE 7.000 1.000
EACH 0.000 0.00
1,500.00000 1.000 1,500.00
0010 202-00010  REMOVAL OF TREE 5.000 0.000
EACH 1.000 1,000.00
1,000.00000 1.000 1,000.00
0015 202-00019 *REMOVAL OF INLET 31.000 0.000
EACH 0.000 0.00
1,000.00000 0.000 0.00
0020 202-00021 *REMOVAL OF MANHOLE 7.000 0.000
EACH 0.000 0.00
950.00000 0.000 0.00
0025 202-00026  REMOVAL OF SLOPE AND DITCH PAVING 8.000 0.000
Sy 0.000 0.00
41.00000 0.000 0.00
0030 202-00035 *REMOVAL OF PIPE 2,229.000 419.000
LF 21.000 336.00
16.00000 440.000 7,040.00
0035 202-00090 *REMOVAL OF DELINEATOR 232.000 70.000
EACH 0.000 0.00
5.00000 70.000 350.00
0040 202-00195 REMOVAL OF MEDIAN COVER 6,295.000 5,615.000
SY 680.000 3,230.00
4.75000 6,295.000 29,901.25
0045 202-00200 REMOVAL OF SIDEWALK 92.000 0.000
Sy 0.000 0.00
3.50000 0.000 0.00
0050 202-00203 *REMOVAL OF CURB AND GUTTER 28,843.000 17,226.000
LF 1,448.000 7,964.00
5.50000 18,674.000 102,707.00
0055 202-00206  REMOVAL OF CONCRETE CURB RAMP 81.000 0.000
Sy 0.000 0.00

5.75000 0.000 0.00
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PCN: 15504-BID ESTIMATE RUN 12/02/2008
PROJECT: NH 1602-112 ESTIMATE NO: 0004 10:45:33
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 202-00220 *REMOVAL OF ASPHALT MAT 54,399.000 0.000
sy 10,425.000 26,062.50
2.50000 10,425.000 26,062.50
0065 202-00810 *REMOVAL OF GROUND SIGN 21.000 16.000
EACH 0.000 0.00
85.00000 16.000 1,360.00
0070 202-00821 *REMOVAL OF SIGN PANEL 3.000 0.000
EACH 0.000 0.00
34.00000 0.000 0.00
0075 202-00828 *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 3.000 0.000
LS 0.000 0.00
6,500.00000 0.000 0.00
0080 202-00840 *REMOVAL OF TRAFFIC SIGNAL POLE 12.000 0.000
EACH 0.000 0.00
1,500.00000 0.000 0.00
0085 202-00848 *REMOVAL OF TRAFFIC SIGNAL CONTROLLER AND CABINET 1.000 0.000
EACH 0.000 0.00
560.00000 0.000 0.00
0090 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 2,001.000 425.000
LF 75.000 217.50
2.90000 500.000 1,450.00
0095 202-01300 *REMOVAL OF END ANCHORAGE 8.000 1.000
EACH 1.000 250.00
250.00000 2.000 500.00
0100 202-04001 *PLUG CULVERT 41.000 5.000
EACH 0.000 0.00
3,200.00000 5.000 16,000.00
0105 202-04002 *CLEAN CULVERT 2.000 0.000
EACH 0.000 0.00
10,000.00000 0.000 0.00
0110 202-04100 ABANDON WELL 1.000 0.000
EACH 0.000 0.00

3,500.00000 0.000 0.00
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PCN: 15504-BID ESTIMATE RUN 12/02/2008
PROJECT: NH 1602-112 ESTIMATE NO: 0004 10:45:33
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 203-00010 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 28,000.000 9,923.000
cy 194.000 2,890.60
14.90000 10,117.000 150,743.30
0120 203-00100 MUCK EXCAVATION 1,200.000 796.000
cY 0.000 0.00
35.00000 796.000 27,860.00
0125 203-01100 PROOF ROLLING 21.750 16.750
HOUR 5.000 750.00
150.00000 21.750 3,262.50
0130 203-01500 BLADING 100.000 0.000
HOUR 0.000 0.00
135.00000 0.000 0.00
0135 203-01510 BACKHOE 100.000 57.500
HOUR 0.000 0.00
190.00000 57.500 10,925.00
0140 203-01550 DOZING 20.000 0.000
HOUR 0.000 0.00
125.00000 0.000 0.00
0145 203-01594 COMBINATION LOADER 50.000 0.000
HOUR 0.000 0.00
160.00000 0.000 0.00
0150 203-01597 *POTHOLING 300.000 167.500
HOUR 9.000 3,015.00
335.00000 176.500 59,127.50
0155 206-00510 FILTER MATERIAL (CLASS A) 381.000 381.000
cy 0.000 0.00
90.00000 381.000 34,290.00
0160 207-00305 WETLAND TOPSOIL 442.000 0.000
cY 0.000 0.00
35.00000 0.000 0.00
0165 208-00002 *EROSION LOG (12 INCH) 4,074.000 2,277.000
LF 400.000 2,400.00
6.00000 2,677.000 16,062.00
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PCN: 15504-BID ESTIMATE RUN 12/02/2008
PROJECT: NH 1602-112 ESTIMATE NO: 0004 10:45:33
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 208-00020 *SILT FENCE 5,636.000 5,174.000
LF 0.000 0.00
1.25000 5,174.000 6,467.50
0175 208-00045 *CONCRETE WASHOUT STRUCTURE 2.000 1.000
EACH 0.000 0.00
1,500.00000 1.000 1,500.00
0180 208-00051 *STORM DRAIN INLET PROTECTION (TYPE 1) 417.000 0.000
LF 0.000 0.00
5.50000 0.000 0.00
0185 208-00070 *STABILIZED CONSTRUCTION ENTRANCE 1.000 1.000
EACH 0.000 0.00
2,500.00000 1.000 2,500.00
0190 208-00100 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.000
LS 0.000 0.00
7,000.00000 0.000 0.00
0195 208-00206 EROSION CONTROL SUPERVISOR 200.000 39.000
DAY 17.000 5,950.00
350.00000 56.000 19,600.00
0200 210-00050 *RESET FIRE HYDRANT 1.000 0.000
EACH 0.000 0.00
2,800.00000 0.000 0.00
0205 210-00810 *RESET GROUND SIGN 139.000 0.000
EACH 0.000 0.00
150.00000 0.000 0.00
0210 210-00815 *RESET SIGN PANEL 36.000 0.000
EACH 0.000 0.00
35.00000 0.000 0.00
0215 210-00848 *RESET TRAFFIC SIGNAL CONTROLLER AND CABINET 2.000 0.000
EACH 0.000 0.00
2,750.00000 0.000 0.00
0220 210-00866 *RESET FIRE PREEMPTION UNIT AND TIMER 12.000 0.000
EACH 0.000 0.00

675.00000 0.000 0.00
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PCN: 15504-BID ESTIMATE RUN 12/02/2008
PROJECT: NH 1602-112 ESTIMATE NO: 0004 10:45:33
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 210-04010 ADJUST MANHOLE 8.000 0.000
EACH 0.000 0.00
850.00000 0.000 0.00
0230 210-04015 *MODIFY MANHOLE 6.000 1.000
EACH 0.000 0.00
975.00000 1.000 975.00
0235 210-04020 *MODIFY INLET 2.000 1.000
EACH 0.000 0.00
1,600.00000 1.000 1,600.00
0240 210-04050 ADJUST VALVE BOX 5.000 0.000
EACH 0.000 0.00
650.00000 0.000 0.00
0245 210-04070 ADJUST WELL 6.000 0.000
EACH 0.000 0.00
1,100.00000 0.000 0.00
0250 212-00006 *SEEDING (NATIVE) 20.000 0.000
ACRE 0.000 0.00
300.00000 0.000 0.00
0255 212-00028 *SEEDING (WETLANDS) 0.510 0.000
ACRE 0.000 0.00
995.00000 0.000 0.00
0260 212-00032 *SOIL CONDITIONING 20.000 0.000
ACRE 0.000 0.00
725.00000 0.000 0.00
0265 213-00002 *MULCHING (WEED FREE HAY) 20.510 0.000
ACRE 0.000 0.00
475.00000 0.000 0.00
0270 213-00061 *MULCH TACKIFIER 4,102.000 0.000
1B 0.000 0.00
2.25000 0.000 0.00
0275 214-01010 *BRUSH LAYER CUTTING 400.000 0.000
EACH 0.000 0.00

3.75000 0.000 0.00
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PCN: 15504-BID ESTIMATE RUN 12/02/2008
PROJECT: NH 1602-112 ESTIMATE NO: 0004 10:45:33
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0280 215-00000 *TRANSPLANT SHRUB 27.000 0.000
EACH 0.000 0.00
60.00000 0.000 0.00
0285 215-00010 *TRANSPLANT TREE 15.000 0.000
EACH 0.000 0.00
500.00000 0.000 0.00
0290 215-00600 *TRANSPLANT PLUG 100.000 0.000
EACH 0.000 0.00
3.00000 0.000 0.00
0295 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 30,286.000 0.000
SY 0.000 0.00
1.70000 0.000 0.00
0300 250-00010 ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000 0.186
LS 0.400 6,800.00
17,000.00000 0.586 9,962.00
0305 250-00050 MONITORING TECHNICIAN 90.000 0.000
HOUR 0.000 0.00
110.00000 0.000 0.00
0310 250-00110 HEALTH AND SAFETY OFFICER 70.000 0.000
HOUR 0.000 0.00
160.00000 0.000 0.00
0315 250-00120 MATERIAL SAMPLING AND DELIVERY 10.000 0.000
EACH 0.000 0.00
600.00000 0.000 0.00
0320 250-00200 MATERIAL HANDLING (STOCKPILE) 200.000 0.000
cy 0.000 0.00
43.00000 0.000 0.00
0325 250-00210 SOLID WASTE DISPOSAL 100.000 0.000
cYy 0.000 0.00
80.00000 0.000 0.00
0330 250-00220 HAZARDOUS WASTE DISPOSAL 100.000 0.000
cy 0.000 0.00
140.00000 0.000 0.00
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PCN: 15504-BID ESTIMATE RUN 12/02/2008
PROJECT: NH 1602-112 ESTIMATE NO: 0004 10:45:33

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0335 304-06000 AGGREGATE BASE COURSE (CLASS 6) 1,772.790 1,522.610
TON 250.180 8,005.76
32.00000 1,772.790 56,729.28
0340 304-09000 AGGREGATE BASE COURSE (SPECIAL) 4,086.000 0.000
cY 0.000 0.00
6.00000 0.000 0.00
0345 403-00721 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 15,695.000 13,912.000
sy 1,783.000 83,801.00
47.00000 15,695.000 737,665.00
0350 403-34721 *HOT MIX ASPHALT (GRADING SX) (75) (PG 58-28) 1,000.000 0.000
TON 150.900 18,108.00
120.00000 150.900 18,108.00
0355 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 350.000 0.000
GAL 30.000 210.00
7.00000 30.000 210.00
0360 412-01025 *CONCRETE PAVEMENT (10-1/4 INCH) 49,399.000 0.000
SY 10,425.000 406,575.00
39.00000 10,425.000 406,575.00
0365 412-01035 *CONCRETE PAVEMENT (10 1/4 INCH) (FAST TRACK) 4,000.000 0.000
sy 0.000 0.00
65.00000 0.000 0.00
0370 420-00110 GEOTEXTILE (DRAINAGE) (CLASS A) 6,309.000 3,076.000
sY 400.000 700.00
1.75000 3,476.000 6,083.00
0375 503-00036 *DRILLED CAISSON (36 INCH) 30.000 0.000
LF 15.000 5,850.00
390.00000 15.000 5,850.00
0375 MATERIAL ALLOWANCE 36" REBAR CAGE 15.000
LF -15.000 -901.67
60.11140 0.000 0.00
0380 503-00042 *DRILLED CAISSON (42 INCH) 85.000 0.000
LF 34.000 14,960.00
440.00000 34.000 14,960.00
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PCN: 15504-BID ESTIMATE RUN
PROJECT: NH 1602-112 ESTIMATE NO: 0004
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0380 MATERIAL ALLOWANCE 42" REBAR CAGE 34.000
LF -34.000 -1,803.32
53.03910 0.000 0.00
0385 503-00048 *DRILLED CAISSON (48 INCH) 42.000 0.000
LF 0.000 0.00
465.00000 0.000 0.00
0390 503-00054  *DRILLED CAISSON (54 INCH) 126.000 0.000
LF 0.000 0.00
530.00000 0.000 0.00
0395 506-00010 *RIPRAP (SPECIAL) 511.000 0.000
cY 70.000 14,000.00
200.00000 70.000 14,000.00
0400 506-00224  *RIPRAP (24 INCH) 125.000 0.000
cY 0.000 0.00
190.00000 0.000 0.00
0405 506-01020 GEOGRID REINFORCEMENT 200.000 0.000
SY 0.000 0.00
3.65000 0.000 0.00
0410 507-00100 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 89.000 0.000
cYy 0.000 0.00
425.00000 0.000 0.00
0415 514-00100 *HAND RAIL 145.000 0.000
LF 0.000 0.00
275.00000 0.000 0.00
0420 601-01025 CONCRETE CLASS B (MISCELLANEOUS) 79.000 0.000
cYy 0.000 0.00
300.00000 0.000 0.00
0425 601-01050 CONCRETE CLASS B (WALL) 20.000 0.000
cY 0.000 0.00
650.00000 0.000 0.00
0430 601-03000 CONCRETE CLASS D 0.000 0.000
cY 0.000 0.00

525.00000 0.000 0.00
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PCN: 15504-BID ESTIMATE RUN 12/02/2008
PROJECT: NH 1602-112 ESTIMATE NO: 0004 10:45:33
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
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UNIT PRICE

CAT NO0200 ROADWAY

0435 602-00020 REINFORCING STEEL (EPOXY COATED) 5,000.000 0.000
1B 0.000 0.00
1.90000 0.000 0.00
0440 603-01185 *18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 820.000 83.000
LF 200.000 12,000.00
60.00000 283.000 16,980.00
0445 603-01245 *24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 3,799.000 673.500
LF 409.000 31,084.00
76.00000 1,082.500 82,270.00
0450 603-01305 *30 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 819.000 0.000
LF 0.000 0.00
115.00000 0.000 0.00
0455 603-01365 *36 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 1,386.000 694.000
LF 122.000 17,080.00
140.00000 816.000 114,240.00
0460 603-01425 *42 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 671.000 226.000
LF 0.000 0.00
165.00000 226.000 37,290.00
0465 603-01485 *48 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 672.000 540.000
LF 40.000 9,800.00
245.00000 580.000 142,100.00
0470 603-02245 *30X19 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 86.000 0.000
LF 0.000 0.00
130.00000 0.000 0.00
0475 603-02305 *38X24 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 29.000 0.000
LF 0.000 0.00
100.00000 0.000 0.00
0480 603-02365 *45X29 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 836.000 466.000
LF 228.000 34,200.00
150.00000 694.000 104,100.00
0485 603-02425 *53X34 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 29.000 0.000
LF 0.000 0.00

170.00000 0.000 0.00
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PROJECT: NH 1602-112 ESTIMATE NO: 0004 10:45:33
CURRENT PREV QTY/ AMOUNT
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CAT NO0200 ROADWAY

0490 603-02545 *68X43 INCH REINFORCEMENT CONCRETE PIPE ELLIPTICAL 152.000 71.000
LF 16.000 5,280.00
330.00000 87.000 28,710.00
0495 603-05018 *18 INCH REINFORCED CONCRETE END SECTION 5.000 1.000
EACH 0.000 0.00
900.00000 1.000 900.00
0500 603-05024 *24 INCH REINFORCED CONCRETE END SECTION 9.000 2.000
EACH 0.000 0.00
1,100.00000 2.000 2,200.00
0505 603-05036 *36 INCH REINFORCED CONCRETE END SECTION 4.000 0.000
EACH 0.000 0.00
1,500.00000 0.000 0.00
0510 603-05042 *42 INCH REINFORCED CONCRETE END SECTION 1.000 1.000
EACH 0.000 0.00
2,300.00000 1.000 2,300.00
0515 603-05048  *48 INCH REINFORCED CONCRETE END SECTION 3.000 1.000
EACH 1.000 2,700.00
2,700.00000 2.000 5,400.00
0520 603-05124 *30X19 INCH REINFORCED CONCRETE END SECTION ELLIPTICAL 1.000 0.000
EACH 0.000 0.00
975.00000 0.000 0.00
0525 603-05136 *45X29 INCH REINFORCED CONCRETE END SECTION ELLIPTICAL 1.000 0.000
EACH 0.000 0.00
1,800.00000 0.000 0.00
0530 603-05154 *68X43 INCH REINFORCED CONCRETE END SECTION ELLIPTICAL 1.000 0.000
EACH 0.000 0.00
2,600.00000 0.000 0.00
0535 603-30024 *24 INCH STEEL END SECTION 1.000 0.000
EACH 0.000 0.00
450.00000 0.000 0.00
0540 604-00305 *INLET TYPE C (5 FOOT) 9.000 0.000
EACH 0.000 0.00

2,500.00000 0.000 0.00
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PROJECT: NH 1602-112 ESTIMATE NO: 0004 10:45:33
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
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0545 604-00310 *INLET TYPE C (10 FOOT) 3.000 0.000
EACH 0.000 0.00
3,500.00000 0.000 0.00
0550 604-00315 *INLET TYPE C (15 FOOT) 1.000 0.000
EACH 0.000 0.00
5,200.00000 0.000 0.00
0555 604-00505 *INLET TYPE D (5 FOOT) 3.000 0.000
EACH 0.000 0.00
3,000.00000 0.000 0.00
0560 604-00510 *INLET TYPE D (10 FOOT) 10.000 0.000
EACH 0.000 0.00
5,100.00000 0.000 0.00
0565 604-13011 *INLET TYPE 13 (10 FOOT) (SPECIAL) 1.000 0.000
EACH 0.000 0.00
6,500.00000 0.000 0.00
0570 604-19000 *INLET SPECIAL 1.000 0.000
EACH 0.000 0.00
5,300.00000 0.000 0.00
0575 604-19405 *INLET TYPE R SPECIAL (5 FOOT) 1.000 0.000
EACH 0.000 0.00
6,000.00000 0.000 0.00
0580 604-19410 *INLET TYPE R SPECIAL (10 FOOT) 13.000 0.000
EACH 0.000 0.00
7,000.00000 0.000 0.00
0585 604-20000 *OUTLET STRUCTURE 19.000 0.000
EACH 0.000 0.00
10,500.00000 0.000 0.00
0590 604-25010 *VANE GRATE INLET (10 FOOT) 7.000 0.000
EACH 0.000 0.00
10,000.00000 0.000 0.00
0595 604-26010 *VANE GRATE INLET (DOUBLE) (10 FOOT) 3.000 0.000
EACH 0.000 0.00

7,800.00000 0.000 0.00
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0600 604-30010 *MANHOLE SLAB BASE (10 FOOT) 21.000 0.000
EACH 3.850 13,475.00
3,500.00000 3.850 13,475.00
0605 604-30015 *MANHOLE SLAB BASE (15 FOOT) 11.000 0.000
EACH 4.000 17,200.00
4,300.00000 4.000 17,200.00
0610 604-30020 *MANHOLE SLAB BASE (20 FOOT) 3.000 0.000
EACH 0.000 0.00
5,300.00000 0.000 0.00
0615 604-30025 *MANHOLE SLAB BASE (25 FOOT) 1.000 0.000
EACH 0.000 0.00
7,000.00000 0.000 0.00
0620 605-85000 SURFACE SAND FILTER 13,953.000 0.000
SF 0.000 0.00
5.65000 0.000 0.00
0625 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 2,154.000 0.000
LF 0.000 0.00
28.00000 0.000 0.00
0630 606-00740 GUARDRAIL TYPE 7 (STYLE CE) 12,675.000 0.000
LF 0.000 0.00
52.00000 0.000 0.00
0635 606-01340 *END ANCHORAGE TYPE 3D 5.000 0.000
EACH 0.000 0.00
775.00000 0.000 0.00
0640 606-01370 *TRANSITION TYPE 3G 7.000 0.000
EACH 0.000 0.00
1,500.00000 0.000 0.00
0645 606-02005 *END ANCHORAGE (FLARED) 6.000 0.000
EACH 0.000 0.00
1,800.00000 0.000 0.00
0650 607-11525 FENCE (PLASTIC) 2,500.000 0.000
LF 0.000 0.00

1.30000 0.000 0.00
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0655 608-00000 CONCRETE SIDEWALK 761.000 0.000
sy 0.000 0.00
31.00000 0.000 0.00
0660 608-00010 CONCRETE CURB RAMP 353.000 0.000
SY 0.000 0.00
56.00000 0.000 0.00
0665 609-21011 CURB AND GUTTER TYPE 2 (SECTION I-M) 1,266.000 0.000
LF 0.000 0.00
26.00000 0.000 0.00
0670 609-21021 CURB AND GUTTER TYPE 2 (SECTION II-M) 931.000 0.000
LF 0.000 0.00
29.00000 0.000 0.00
0675 610-00020 MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 6,661.000 0.000
SF 0.000 0.00
6.65000 0.000 0.00
0680 612-00001 *DELINEATOR (TYPE I) 220.000 0.000
EACH 0.000 0.00
25.00000 0.000 0.00
0685 612-00002 *DELINEATOR (TYPE II) 167.000 0.000
EACH 0.000 0.00
25.00000 0.000 0.00
0690 612-00003 *DELINEATOR (TYPE III) 41.000 0.000
EACH 0.000 0.00
25.00000 0.000 0.00
0695 612-00022 *DELINEATOR (TYPE II) (BARRIER) 185.000 0.000
EACH 0.000 0.00
8.00000 0.000 0.00
0700 612-00041 *DELINEATOR (FLEXIBLE) (TYPE I) 31.000 0.000
EACH 0.000 0.00
53.00000 0.000 0.00
0705 613-00200 *2 INCH ELECTRICAL CONDUIT 16,894.000 1,583.000
LF 911.000 10,932.00

12.00000 2,494.000 29,928.00
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0705 MATERIAL ALLOWANCE 2" ELECTRICAL CONDUIT 13,176.997
LF -910.996 -811.16
0.89041 12,266.001 10,921.77
0710 613-00300 *3 INCH ELECTRICAL CONDUIT 2,940.000 2,044.000
LF 109.000 1,526.00
14.00000 2,153.000 30,142.00
0710 MATERIAL ALLOWANCE 3" ELECTRICAL CONDUIT 855.340
LF -108.916 -221.10
2.03000 746.424 1,515.24
0710 MATERIAL ALLOWANCE 3" ELECTRICAL CONDUIT 0.000
LF 2,940.000 11,319.00
3.85000 2,940.000 11,319.00
0715 613-00600 *6 INCH ELECTRICAL CONDUIT 160.000 0.000
LF 0.000 0.00
25.00000 0.000 0.00
0720 613-07060 *PULL BOX (18"X30"X18") DEEP 31.000 0.000
EACH 7.000 5,600.00
800.00000 7.000 5,600.00
0725 613-10000 *WIRING 4.000 0.000
LS 1.000 15,000.00
15,000.00000 1.000 15,000.00
0730 613-70400 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 9.000 0.000
EACH 2.000 900.00
450.00000 2.000 900.00
0735 614-00011 *SIGN PANEL (CLASS I) 413.000 0.000
SF 0.000 0.00
15.00000 0.000 0.00
0740 614-00615 *STEEL SIGN POST (W 6X15) 36.000 0.000
LF 0.000 0.00
80.00000 0.000 0.00
0745 614-01512 *STEEL SIGN SUPPORT (2-INCH ROUND) (POST) 167.000 0.000
LF 0.000 0.00

22.00000 0.000 0.00
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0750 614-01522 *STEEL SIGN SUPPORT (2-INCH ROUND) (SOCKET) 121.000 0.000
EACH 0.000 0.00
50.00000 0.000 0.00
0755 614-01575 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND NP-40) (POST) 115.000 0.000
LF 0.000 0.00
32.00000 0.000 0.00
0760 614-01578 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND NP-40) (SLIPBASE) 45.000 0.000
EACH 0.000 0.00
190.00000 0.000 0.00
0765 614-03002 CONCRETE FOOTING (TYPE 2) 2.000 0.000
EACH 0.000 0.00
1,300.00000 0.000 0.00
0770 614-10160 *SIGNAL HEAD BACKPLATES 39.000 0.000
EACH 0.000 0.00
300.00000 0.000 0.00
0770 MATERIAL ALLOWANCE TRAFFIC SIGNAL BACKPLATES 23.000
EACH 0.000 0.00
95.00000 23.000 2,185.00
0775 614-70150 *PEDESTRIAN SIGNAL FACE (16) (COUNTDOWN) 8.000 0.000
EACH 0.000 0.00
925.00000 0.000 0.00
0775 MATERIAL ALLOWANCE PED SIGNAL FACE (16) (COUNTDOWN) 8.000
EACH 0.000 0.00
472.00000 8.000 3,776.00
0780 614-70336 *TRAFFIC SIGNAL FACE (12-12-12) 36.000 0.000
EACH 6.000 6,000.00
1,000.00000 6.000 6,000.00
0780 MATERIAL ALLOWANCE TRAFFIC SIGNAL FACE (12-12-12) 36.000
EACH -6.000 -3,090.00
515.00000 30.000 15,450.00
0785 614-70560 *TRAFFIC SIGNAL FACE (12-12-12-12-12) 31.000 0.000
EACH 1.000 1,400.00

1,400.00000 1.000 1,400.00
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0785 MATERIAL ALLOWANCE TRAFFIC SIGNAL FACE 32.000
(12-12-12-12-12)
EACH -1.000 -805.00
805.00000 31.000 24,955.00
0790 614-72860 *PEDESTRIAN PUSH BUTTON 8.000 0.000
EACH 0.000 0.00
300.00000 0.000 0.00
0790 MATERIAL ALLOWANCE PED PUSH BUTTON 8.000
EACH 0.000 0.00
90.00000 8.000 720.00
0795 614-72866 *FIRE PREEMPTION UNIT AND TIMER 3.000 0.000
EACH 0.000 0.00
3,800.00000 0.000 0.00
0800 614-72871 *LOOP DETECTOR WIRE (PREFAB) SPECIAL 13,125.000 324.000
LF 0.000 0.00
13.50000 324.000 4,374.00
0800 MATERIAL ALLOWANCE 2 1/2" CONDUIT FOR LOOP DETECTOR 1,675.996
LF 0.000 0.00
1.64862 1,675.996 2,763.08
0800 MATERIAL ALLOWANCE LOOP DETECTOR WIRE (PREFAB) 0.000
LF 8,225.000 25,694.90
3.12400 8,225.000 25,694.90
0805 614-73005 *PIEZO ELECTRIC TUBE, CLASS 2 4.000 0.000
EACH 0.000 0.00
3,200.00000 0.000 0.00
0810 614-75848 *TRAFFIC SIGNAL CONTROLLER AND CABINET (INSTALL ONLY) 1.000 0.000
EACH 1.000 11,500.00
11,500.00000 1.000 11,500.00
0815 614-81011 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1 MAST ARM) (INSTALL 3.000 0.000
ONLY)
EACH 3.000 9,600.00
3,200.00000 3.000 9,600.00
0815 MATERIAL ALLOWANCE 9810 RADIO AND EQUIPMENT 1.000
EACH -1.000 -2,190.00

2,190.00000 0.000 0.00
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0820 614-81140 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-40 FOOT MAST ARM) 1.000 0.000
EACH 0.000 0.00
20,000.00000 0.000 0.00
0825 614-81145 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-45 FOOT MAST ARM) 1.000 0.000
EACH 0.000 0.00
19,500.00000 0.000 0.00
0830 614-81150 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-50 FOOT MAST ARM) 2.000 0.000
EACH 0.000 0.00
19,800.00000 0.000 0.00
0835 614-81165 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-65 FOOT MAST ARM) 2.000 0.000
EACH 0.000 0.00
30,500.00000 0.000 0.00
0840 614-81170 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-70 FOOT MAST ARM) 1.000 0.000
EACH 0.000 0.00
34,500.00000 0.000 0.00
0845 614-81175 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-75 FOOT MAST ARM) 5.000 0.000
EACH 0.000 0.00
35,000.00000 0.000 0.00
0850 614-81300 *TRAFFIC SIGNAL-LIGHT POLE (INSTALL ONLY) 3.000 0.000
EACH 3.000 11,100.00
3,700.00000 3.000 11,100.00
0855 614-85001 *IMPACT ATTENUATOR 8.000 0.000
EACH 0.000 0.00
25,000.00000 0.000 0.00
0860 614-86245 *CONTROLLER (TYPE 170E) 3.000 0.000
EACH 0.000 0.00
11,900.00000 0.000 0.00
0860 MATERIAL ALLOWANCE CONTROLLER (TYPE 170E) 1.000
EACH 0.000 0.00
5,237.00000 1.000 5,237.00
0860 MATERIAL ALLOWANCE CONTROLLER (TYPE 170E) 0.000
EACH 2.000 16,610.00

8,305.00000 2.000 16,610.00
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0865 614-87100 *AUTOMATIC TRAFFIC RECORDING STATION 1.000 0.000
EACH 0.000 0.00
16,500.00000 0.000 0.00
0870 625-00000 *CONSTRUCTION SURVEYING 1.000 0.440
LS 0.120 19,800.00
165,000.00000 0.560 92,400.00
0875 626-00000 *MOBILIZATION 1.000 0.500
LS 0.100 80,000.00
800,000.00000 0.600 480,000.00
0880 626-01000 *PUBLIC INFORMATION SERVICES 1.000 0.250
LS 0.250 8,000.00
32,000.00000 0.500 16,000.00
0885 627-00005 *EPOXY PAVEMENT MARKING 5.000 0.000
GAL 0.000 0.00
520.00000 0.000 0.00
0890 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 1,183.000 187.000
GAL 400.000 10,400.00
26.00000 587.000 15,262.00
0895 627-01010 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) (INLAID) 36,255.000 0.000
SF 0.000 0.00
8.75000 0.000 0.00
0900 627-30324 *PREFORMED PLASTIC PAVEMENT MARKING (WORD-SYMBOL) 2,321.000 0.000
(TYPE I)
SF 0.000 0.00
15.75000 0.000 0.00
0905 627-30329 *PREFORMED PLASTIC PAVEMENT MARKING (XWALK-STOP LINE) 3,966.000 0.000
SF 0.000 0.00
11.50000 0.000 0.00
0910 630-00000 *FLAGGING 4,000.000 1,908.250
HOUR 965.000 20,265.00
21.00000 2,873.250 60,338.25
0915 630-00007 *TRAFFIC CONTROL INSPECTION 64.000 12.500
DAY 2.000 300.00

150.00000 14.500 2,175.00
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0920 630-00012  *TRAFFIC CONTROL MANAGEMENT 280.000 58.000
DAY 25.000 15,000.00
600.00000 83.000 49,800.00
0925 630-80336  *BARRICADE (TYPE 3 M-B) (TEMPORARY) 6.000 3.000
EACH 0.000 0.00
530.00000 3.000 1,590.00
0930 630-80341  *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 106.000 26.000
EACH 6.000 450.00
75.00000 32.000 2,400.00
0935 630-80342  *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 175.000 39.000
EACH 3.500 262.50
75.00000 42.500 3,187.50
0940 630-80344  *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 270.000 45.250
SF 23.500 352.50
15.00000 68.750 1,031.25
0945 630-80355  *PORTABLE MESSAGE SIGN PANEL 3.000 1.500
EACH 0.000 0.00
16,000.00000 1.500 24,000.00
0950 630-80358  *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 4.000 2.000
TYPE)
EACH 0.000 0.00
1,600.00000 2.000 3,200.00
0955 630-80360  *DRUM CHANNELIZING DEVICE 406.000 180.500
EACH 22.500 1,327.50
59.00000 203.000 11,977.00
0960 630-80363  *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 30.000 13.500
EACH 0.000 0.00
80.00000 13.500 1,080.00
0965 630-80364  *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 20.000 0.000
EACH 0.000 0.00
80.00000 0.000 0.00
0970 630-80376  GUARDRAIL TYPE 7 (TEMPORARY) 400.000 165.000
LF 0.000 0.00

50.00000 165.000 8,250.00
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0975 630-80380 *TRAFFIC CONE 300.000 119.500
EACH 0.000 0.00
12.75000 119.500 1,523.63
0980 630-80510 *MOBILE PAVEMENT MARKING ZONE 1.000 0.000
LS 0.000 0.00
1,100.00000 0.000 0.00
0985 630-85010 *IMPACT ATTENUATOR (TEMPORARY) 6.000 0.000
EACH 0.000 0.00
1,500.00000 0.000 0.00
0990 630-86810 *TRAFFIC SIGNAL (TEMPORARY) 3.000 2.000
EACH 0.000 0.00
35,000.00000 2.000 70,000.00
0995 700-70010 F/A MINOR CONTRACT REVISIONS 250,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1000 700-70011 F/A PARTNERING 5,000.000 238.790
F A 157.500 157.50
1.00000 396.290 396.29
1005 700-70013 F/A CONCRETE PAVEMENT INCENTIVE (SMOOTHNESS) 75,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1010 700-70016 F/A FUEL COST ADJUSTMENT 50,000.000 0.000
F A -2,732.620 -2,732.62
1.00000 -2,732.620 -2,732.62
1015 700-70022 F/A OJT COLORADO TRAINING PROGRAM 5,250.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1020 700-70023 F/A ON-THE-JOB TRAINEE 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
1025 700-70025 F/A QUALITY INCENTIVE PAYMENT 190,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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1030 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1035 700-70034 F/A ENVIR MONITORING & MATERIALS MAN. PLAN 5,000.000 2,041.880
FA 0.000 0.00
1.00000 2,041.880 2,041.88
1040 700-70035 F/A ENVIRONMENTAL SURVEY 2,000.000 813.450
FA 0.000 0.00
1.00000 813.450 813.45
1045 700-70060 F/A ADJUST WATERLINES 75,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1050 700-70060 F/A ADJUST ADJUST UTILITIES 25,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1055 700-70082 F/A FURNISH & INSTALL ELECTRICAL SERVICE 5,000.000 966.980
FA 0.000 0.00
1.00000 966.980 966.98
1060 700-70588 F/A TRANSPORTATION OF HAZARDOUS MATERIAL 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1170 900-00022 ADDED ITEM (SQUARE YARD)/ CO #2 WHITE TOPPING 93,839.000 0.000
SY 19,087.000 667,090.65
34.95000 19,087.000 667,090.65
1175 900-00004 ADDED ITEM (CUBIC YARD)/ CO #2 WHITE TOPPING 50.000 0.000
cy 0.000 0.00
95.00000 0.000 0.00
1180 202-00240 REMOVAL OF ASPHALT MAT (PLANING) CO #2 WHITE TOPPING 93,839.000 0.000
SY 19,087.000 31,493.55
1.65000 19,087.000 31,493.55
1185 304-03006 AGGREGATE BASE COURSE (CLASS 3) (SPECIAL) CO #2 WHITE 2,000.000 0.000
TOPPING
TON 0.000 0.00
16.25000 0.000 0.00
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1200 900-00006 ADDED ITEM (DOLLAR)/ CO # 3 OVERWEIGHT TRUCKS 0.000 -120.000
DOL -40.000 -40.00
1.00000 -160.000 -160.00
1210 627-00030 RAISED PAVEMENT MARKER (TEMPORARY) CO # 5 RAISED 600.000 600.000
PAVEMENT MARKERS
EACH 0.000 0.00
3.58000 600.000 2,148.00
1215 900-00006 ADDED ITEM (DOLLAR)/ CO # 6 VIOLATION OF WORKING TIME 0.000 -1,050.000
DOL 0.000 0.00
1.00000 -1,050.000 -1,050.00
1220 900-00006 ADDED ITEM (DOLLAR)/ CO # 7 PRICE REDUCTION 0.000 -656.640
DOL -453.200 -453.20
1.00000 -1,109.840 -1,109.84
CAT 0200 CURRENT AMT $ 15,334,438.33 $1,724,927.39% 4,150,894.79
CAT NO0300 STRUCTURES
1070 202-00195 REMOVAL OF MEDIAN COVER 275.000 275.000
sy 0.000 0.00
4.75000 275.000 1,306.25
1075 202-00203 *REMOVAL OF CURB AND GUTTER 550.000 550.000
LF 0.000 0.00
5.50000 550.000 3,025.00
1080 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 2,640.000 0.000
SY 0.000 0.00
2.10000 0.000 0.00
1085 202-00425 *REMOVAL OF BRIDGE RAILING 619.000 0.000
LF 0.000 0.00
40.00000 0.000 0.00
1090 202-00450 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 1) 23.000 0.000
SY 0.000 0.00
450.00000 0.000 0.00
1095 202-05100 SANDBLASTING REINFORCING STEEL 23.000 0.000
sy 0.000 0.00
115.00000 0.000 0.00
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1100 202-05150 SANDBLASTING 3,089.000 0.000
SF 0.000 0.00
2.20000 0.000 0.00
1105 403-34721 *HOT MIX ASPHALT (GRADING SX) (75) (PG 58-28) 465.000 0.000
TON 0.000 0.00
120.00000 0.000 0.00
1110 515-00120 WATERPROOFING (MEMBRANE) 2,640.000 0.000
sy 0.000 0.00
12.00000 0.000 0.00
1115 515-00410 CONCRETE SEALER (CALCIUM NITRITE) 23.000 0.000
sY 0.000 0.00
85.00000 0.000 0.00
1120 518-01002 BRIDGE EXPANSION DEVICE (0-2 INCH) 216.000 0.000
LF 0.000 0.00
160.00000 0.000 0.00
1125 601-03540 CONCRETE CLASS DT (DECK TOPPING) 2.000 0.000
cY 0.000 0.00
3,200.00000 0.000 0.00
1130 606-00720 GUARDRAIL TYPE 7 (STYLE CC) 273.000 0.000
LF 0.000 0.00
90.00000 0.000 0.00
1135 606-10700 BRIDGE RAIL TYPE 7 298.000 0.000
LF 0.000 0.00
175.00000 0.000 0.00
1140 606-11010 *BRIDGE RAIL TYPE 10R 322.000 0.000
LF 0.000 0.00
115.00000 0.000 0.00
1145 700-70034 F/A BRIDGE DECK REPAIR 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
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CAT NO0300 STRUCTURES
1205 900-00014 ADDED ITEM (LUMP SUM)/ CO # 4 ASPHALT CORING ON 1.000 1.000
BRIDGES
LS 0.000 0.00
61.60000 1.000 61.60
CAT 0300 CURRENT AMT $ 303,632.65 $ 0.00$ 4,392.85
CAT NO0400 CONSTRUCTION ENGINEERING
1150 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
25,000.00000 1.000 25,000.00
1155 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
15,000.00000 1.000 15,000.00
1160 620-00020 SANITARY FACILITY 2.000 2.000
EACH 0.000 0.00
2,000.00000 2.000 4,000.00
CAT 0400 CURRENT AMT $ 44,000.00 $ 0.00$ 44,000.00

PROJECT TOTAL

CURRENT AMT §

15,682,070.98 $1,724,927.

39 %

4,199,287.64



